
Benchmark IIIa.2.3: Make any needed revisions to the program and develop a work plan with the NRCCPS 
to transition program to Central Professional Development unit and build in-state capacity to facilitate the 
program. 
Evidence of Completion: Summary analysis of revisions and work plan 
 
Benchmark IIIa.2.4: Implement work plan to transition program to Central Professional Development unit. 
Evidence of Completion: Quarterly report with summary of work plan implementation 

 

Goals of the Supervising Safety Decision Making (SSDM) Training Revision 
The following design and activity modifications were made to the SSDM program based on 
feedback from the field test conducted in Quarter 1. These also include modifications made to 
integrate the Wisconsin Child Welfare Professional Development standards for curriculum 
design.   
 
Overall Program Design 

 Reduce length of the training program by dividing content into three sections offered 
independently, thus reducing participant commitment to 12 consecutive weeks, rather 
than 22 consecutive weeks  

 Increase "real person" contact by including 4 seminars in the 12 week program and 
increasing individual phone conferences with a trainer 

 Reduce participant time per week to 4-6 hours on non-seminar weeks, as opposed to 
10-15 hours per week 

 Reduce trainer time per week to 6-8 hours on non-seminar weeks, as opposed to 20 
hours per week 

 Develop the schedule for the entire program and provide it to participants in advance so 
that they can anticipate and plan for requirements 

 Develop the schedule with mutually negotiated times for participant phone conferences 
to increase flexibility 

 Reduce the number of hard deadlines per week 

 Build in flexibility for participants to work ahead to avoid scheduling conflicts 

 Eliminate online postings and increase phone conferences 

 Consciously develop an atmosphere of mutual trust and candid participation by use of 
seminars (development and management of group norms, design of case presentations, 
modeling) and increased one-to-one feedback and relationship building with a trainer 

 
Learning Activity Revision 

 Provide clear learning objectives and directions for all activities 

 Assure activities have enough case information and direction to support the activity 

 Provide clear standards for trainers to use in providing consistent, meaningful feedback 

 Simplify activities and provide standardized training cases so that participants don't 
need to spend a lot of time doing things that aren't learning (e.g., finding certain kinds 
of cases) 

 Develop materials that use Wisconsin language and documentation system and are 
consistent with Wisconsin standards 

 Integrate participant activities with their own staff and assessment of their own agency 
practice throughout the program 



 

Supervising Safety Decision Making (SSDM) Work Plan 

Activity Date Completed 
Anticipated Date of 

Completion 

Field test of 22-week program February, 2011   

Program debrief by DCF, ACTION for  Child 
Protection and WCWPDS staff involved in field test 

February, 2011   

Gather feedback from Wisconsin and South Dakota 
field test participants 

April, 2011   

Transfer of responsibility from DCF to WCWPDS May, 2011   

Establish workgroup of WCWPDS, UW-Madison and 
BMCW staff, with DCF and ACTION consultation, to 
direct revision of program design and learning 
activities; meetings continue through revision 
process 

May, 2011   

Identify trainers for first session and obtain 
management permission  

July, 2011   

Attend regional supervisors meetings to introduce 
SSDM and gather input on design 

August, 2011   

Meet with regional Partnership directors to define 
Partnership role in statewide rollout 

August, 2011   

WCWPDS curriculum staff begin process of program 
design and materials revision 

September, 2011   

Identify DCF staff for participation in first session 
and obtain management permission  

October, 2011   

Meet with regional Partnership directors to further 
define Partnership role in marketing and delivery 

November, 2011   

Meet with DCF for review and resolution of 
Wisconsin policy issues related to revision of 
materials 

November, 2011   

Presentation of revised SSDM program design to 
Professional Development Advisory Council (PDAC) 

November, 2011   

Identify regional Partnership, WCWPDS and county 
agency participants for first session and obtain their 
management approval 

January, 2012   



Activity Date Completed 
Anticipated Date of 

Completion 

Meet with DCF and ACTION for Child Protection for 
review of revised content to assure consistency 
with practice model and Wisconsin standards 

February, 2012   

Individual meetings with each participant and their 
supervisor to plan for workload management during 
training and agency integration of practice 
improvement 

February, 2012   

WCWPDS Learning Management System not 
operational for first session; together with UW 
DoIT, develop alternative delivery mechanism to 
allow adherence to planned date for first session 

February, 2012   

First 12-week session begins March, 2012   

Meet with regional Partnership directors to plan for 
fall regional training sessions 

  May, 2012 

Conclusion of first 12-week session   June, 2012 

Debrief trainers and participants from first session 
for feedback to guide revision of program design 
and learning materials 

  July, 2012 

Begin process of revision for fall sessions based on 
evaluation of initial session 

  July, 2012 

Present SSDM at regional county directors meetings   July, 2012 

Identify county agency supervisors for participation 
in fall sessions 

  July, 2012 

Prepare new trainers for responsibilities in fall 
session; establish mentor relationships 

  July, 2012 

Integrate SSDM into Learning Management System   August, 2012 

Individual meetings with each participant and their 
supervisor to plan for workload management during 
training and agency integration of practice 
improvement 

  August, 2012 

Begin regional training sessions   September, 2012 

Attend regional supervisors meetings to promote 
SSDM  

  November, 2012 

Complete 12-week regional sessions   December, 2012 

 


